
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:26 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 236 Date: 02-Dec-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 815

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crew installed six alarming lights; as long as the bells ring the alarming lights will be on.

2. The ABF crews cleaned the frame of Hinges K at both the W-line and E-line with the help of man gasket
and crane.
3. The ABF Engineers, Mr. Levi Gatsos, measures the maximum extension of the all the Transfer Arms
Hydraulic jacks and it was decided to limit the lowering of the Transfer Arm by welding a steel arm to stop
it from going down further as shown in the pictures.
4. The ABF mechanics checked the hydraulic power unit and pump at the North side of Pier W2 and a
powerful light (1000Watts) was installed at the corner of the North scaffolding.
5. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces.
6. The selected attached pictures show the detail of the performed activities.

NOTE: The ABF Engineer Mr. Levi Gatsos was present during testing of the Transfer Arm in the morning
and he measured the maximum extension of the Hydraulic jacks.

ABF crews involved in pier W2 activities:
-Jerry Kubala
-Rigoverto Garcia
-Filex Melgar
-Todd Jackson
-Eulises Torres
-Gene Pratt
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-Michael Ford
-Ron Knarr
Jose Avils
-Luis Diaz
- Bill Alger (Crane Op.)

Painting:
-Javier Alcala
-Edilberto Leon

Equipments:
-Crane Grove (890E RT)-ABF002321

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

4.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

EDILBERTO LEON 8.00 0.00 0.00 8.00

JAVIER ALCALA 8.00 0.00 0.00 8.00

RON KNARR 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 4.00 0.00 0.00 4.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM MICHAEL FORDMechanic 5.50 0.00 0.00 5.50

JNM EULISES TORRESOperator 8.00 0.00 0.00 8.00

FOR GENE PRATTMechanic 5.50 0.00 0.00 5.50

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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